ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) February 2002

BUDGET ACTIVITY PE NUMBER AND TITLE
7 - Operational system development 0208010A - Joint Tactical Communications Program (TRI-
TAC)

FY 2001 | FY 2002 | FY 2003 | FY 2004 | FY 2005 | FY 2006 | FY 2007 Costtc | Total Cost

COST (In Thousands)
Actua Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Complete

Total Program Element (PE) Cost 35423 21428 14121 10822 10667 6318 8279| Continuing | Continuing

01D TACTICAL INTERNET MANAGEMENT 0 0 4888 4626 1488 0 0 0 11002
SYSTEM

107 ISYSCON DEVELOPMENT 35423 21428 9233 6196 9179 6318 8279| Continuing | Continuing

A. Mission Description and Budget Item Justification: A requirement exsts to automate Signal Corps units capability to manage multiple tactical communications systemsin
support of battlefield operations. The Integrated System Control (ISY SCON) facility will provide centralized management of the tactical communications network, establish an
interface with each technical control facility in the Army Battlefield Command System (ABCS) architecture, and enable automated configuration and management in a dynamic
battlefield data network, provided by M SE and the ACUS MOD Prograns. 1SY SCON is being developed with incremental software releases. The ISY SCON Program serves
as a baseline foundation to support future network management initiativestied to and part of the digitized division and the Warfighter Information Network (WIN) Architecture.
This program element will also interface with the WIN-Tactical Architecture and Network Management Facilities.

TheISY SCON (V)4 Tactical Internet Management System (TIMS) is also being devel oped to facilitate network planning and managerrent of the Tactical Internet at Brigade
and Below, as well asthe Tactical Operations Centers (TOC) and Command Posts (CP) Local Area Network (LAN) at al required Echelons.
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ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2 Exhibit) February 2002
BUDGET ACTIVITY PE NUMBER AND TITLE
7 - Operational system development 0208010A - Joint Tactical Communications Program (TRI-
TAC)
B. Program Change Summary FY 2001 | FYy 2002 | FY 2003
President's Previous Budget (FY 2002 PB) 38563 21615 12150
Appropriated Value 38926 21615 0
Adjustmentsto Appropriated Value 0 0 0
a. Congressiona General Reductions 0 -187 0
b. SBIR/STTR -1147 0 0
¢. Omnibus or Other Above Threshold Reductions 0 0 0
d. Below Threshold Reprogramming -2000 0 0
e. Rescissions -356 0 0
Adjustments to Budget Y ears Since FY 2002 PB 0 0 1971
Current Budget Submit (FY 2003 PB ) 35423 21428 14121
FY 03 Adjustments to Budget Y earsreflect $1.971M plus up for testing.
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ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit) February 2002

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
7 - Operational system development 0208010A - Joint Tactical CommunicationsProgram 01D
(TRI-TAC)

Fy 2001 | FY 2002 | FY 2003 | FY 2004 | FY 2005 | FY 2006 | FY 2007 Costtc | Total Cost

COST (In Thousands)
Actua Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Complete

01D TACTICAL INTERNET MANAGEMENT 0 4888 4626 1488 0 0 0 11002

SYSTEM

o

A. Mission Description and Budget Item Justification: The Integrated System Control (ISY SCON)(V)4/Tactical Internet Management System (TIMS) is being developed to
do network planning and management of the Tactical Internet at Brigade and Below (Force Battle Command Brigade & Below-FBCB2), as well as the Tactical Operation
Center (TOC) and Command Post (CP) Local AreaNetwork (LAN) at all required Echelons. Starting in FY 03, TIMS funding transitions to this new Project 01D from the
ISYSCON (V)1/(V)2 Project D107.

The TIM S system supports the Legacy transition path of the Transformation Campaign Plan (TCP).

FY 2001 Accomplishments:
Project beginsin FY 2003, FY 2001 funding contained in |SY SCON PE 0208010A/Project 107

FY 2002 Planned Program
Project beginsin FY 2003, FY 2002 funding contained in ISY SCON PE 0208010A/Project 107

EY 2003 Planned Program

. 1178 TIMS Initiate Test & Evaluation (Release 4.0)
. 980 TIMS Initiate Requirement Analysis (Release 4.0)
. 1100 TIMS Initiate Systems Engineering (Release 4.0)
. 1630 TIMS Initiate Software Development (Release 4.0)
Total 4888
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ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)

February 2002

BUDGET ACTIVITY
7 - Operational system development

PE NUMBER AND TITLE

(TRI-TAC)

0208010A - Joint Tactical CommunicationsProgram 01D

PROJECT

B. Other Program Funding Summary

EY 2001 | FY 2002 | FY 2003 | FY 2004 | FY 2005

EY 2006

FY 2007 | To Compl [ Total Cost

BX0007 |SY SCON 28816 32198 31366 18787 15691 5026 3047 Continuing | Continuing
0208010, Proj 107, ISYSCON 14726 7220 q q q q g Continuing | Continuing
B93900 TIMS g g 11842 16363 4656 4647 4440 0 41948

C. Acquisition Strategy: The Tactical Internet Management System (ISY SCON (V)4/TIMS) was developed from Army Warfighter Experiments that showed tactical network
management and planning to be extremely time consuming. A DD-2028 change to the | SY SCON Requirement Operational Capability (ROC) identified the need for Tactical
Internet and Tactical Operation Command (TI and TOC) Local Area Network management. In Mar 99, PDM, Communications Systems Management (CMS) signed adelivery
order under the PM, Force XXI Battle Command Brigade and Below (FBCB2) contract with TRW in response to the DD-2028 requirements. Raytheon is under contract to
develop an Enhanced Position/L ocation Reporting System Network M anager (ENM) capability while TRW will develop the remaining TIMS functionality (TOC LAN MGT,
Router Configurations, Tactical Internet Configurer/Tactical Internet Designer, etc) and integrate the ENM software onto asingle platform. The TIMSisclosely coupled to
FBCB2 program events. An Operation Requirements Document (ORD) isin development to supercede the ISY SCON ROC/2028 Change and will be approved in 2QFY 02.
Release 1 of TIMS software was formally tested at the contractor's facility prior to the FBCB2 Customer Test (Apr 00). Release 2.1 was used for the FBCB2 Limited User Test
2 (DCX-1). Milestone C Limited Deployment was approved June 21, 2001. Release 2.2F was assessed at TIMS LUT2A in Dec 01. Software Release 2.5 |IOT&E is scheduled
for 1QFY03. Full Rate Production & Material Release 2.5 for TIMS is scheduled for 4QFY03. TIMS Release 4.0 will be issued in yearly PDSS.

D. Schedule Profile FY 2001 [ FY 2002 | EY 2003 [ FY 2004 | EY 2005 | FY 2006 | FY 2007
TIMS IOT&E Release?2.5 10

TIMS Initiate Release 4.0 2-40Q

TIMS Full Rate Production (Release 2.5) 40

TIMS Material Release (Release 2.5) 40

TIMS (Release 4.0)

1-40
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ARMY RDT&E COST ANALYSIS(R-3) February 2002
BUDGETACTIVITY PE NUMBER AND TITLE PROJECT
7 - Operational system development 0208010A - Joint Tactical Communications Program 01D
(TRI-TAC)
I. Product Development Contract Performing Activity & Total | FY 2001 FY 2001| FY 2002 FY 2002| FY 2003] FY 2003 CostTc Total Target
Method & Location PYs Cost Cost Award Cost Award Cost Award| Complete Cost| Vdueof
Type Date Date Date Contract
a. TIMS Software CPFHT&M TRW, Carson, CA 0 0 0 3445 1Q| Continue| Continue 0
Development
0 0 0 3445 Continue | Continue 0
Subtotal:
I1. Support Cost Contract Performing Activity & Total | FY 2001 FY 2001| FY 2002 FY 2002| FY 2003] FY 2003 CostTc Total Target
Method & Location PYs Cost Cost Award Cost Award Cost Award| Complete Cost| Vdueof
Type Date Date Date Contract
0 0 0 0 0 0 0
Subtotal:
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ARMY RDT&E COST ANALYSIS(R-3) February 2002
BUDGETACTIVITY PE NUMBER AND TITLE PROJECT
7 - Operational system development 0208010A - Joint Tactical Communications Program 01D
(TRI-TAC)
I11. Test and Evaluation Contract Performing Activity & Total FY 2001f FY 2001| FY 2002| FY 2002| FY 20031 FY 2003 CostTc Total Target
Method & Location PYs Cost Cost Award Cost Award Cost Award| Complete Cost| Vdueof
Type Date Date Date Contract
0 0 0 0 0 0 0
Subtotal:
IV. Management Services Contract Performing Activity & Tota FY 2001f FY 2001 FY 2002| FY 2002| FY 2003 FY 2003 CostTc Total Target
Method & Location PYs Cost Cost Award Cost Award Cost Award| Complete Cost| Vadueof
Type Date Date Date Contract
a. TIMS Contractor Engr See Remarks| Misc. 0 0 0 351 2Q| Continue| Continue 0
b. TIMS Government Engr | MIPR Misc. 0 0 0 948 2Q| Continue| Continue 0
c. TIMSPM Support Core | MIPR PM, WIN-T 0 0 0 64 2Q| Continue| Continue 0
d. TIMSTravel MIPR MISC 0 0 0 80 1-4Q| Continue| Continue 0
0 0 0 1443 Continue | Continue 0
Subtotal:
Project Total Cost: | 0 0 0 4888 Continue | Continue 0
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ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit) February 2002

BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
7 - Operational system development 0208010A - Joint Tactical CommunicationsProgram 107
(TRI-TAC)

FY 2001 | FY 2002 | FY 2003 | FY 2004 | FY 2005 | FY 2006 | FY 2007 Costtc | Total Cost

COST (In Thousands)
Actua Estimate | Estimate | Estimate | Estimate | Estimate | Estimate | Complete

107 ISYSCON DEVELOPMENT 35423 21428 9233 6196 9179 6318 8279| Continuing | Continuing

A. Mission Description and Budget Item Justification:A requirement exists to provide Signal Corps units the automated capability to manage multiple tactical
communication systemsin support of battlefield operations. The Integrated System Control (I1SY SCON) facility will provide centralized management of the tactical
communication network, establish an interface with each technical control facility in the Army Battlefield Command System (ABCS) architecture, and enable automated
configuration and management in a dynamic battlefield data network, provided by M SE and the ACUS MOD Programs. 1SY SCON is being devel oped with incremental
softwarereleases. The ISY SCON Program serves as a baseline foundation to support future network management initiatives tied to and part of the digitized division and the
Warfighter Information Network (WIN) architecture. This program element will also interface with the WIN-Tactical Architecture and Network Management Facilities.

The ISYSCON (V)4 Tactical Internet Management System (TIMS) is aso being developed to do network planning and management of the Tactical Internet at Brigade and
Below (Force Battle Command Brigade & Below), as well as the Tactical Operation Center Local Area Network (TOC LAN). Starting in FY03, TIMS funding transitionsto a
new Project, DO1D, within PE 208010A.

The Joint Network Management System (JNMS) is a Commander in Chief (CINC), Commander Joint Task Force (CJTF) communications planning and management tool. It
provides the capability to conduct high level planning (war planning); detailed planning and engineering; monitoring; control and reconfiguration; spectrum planning and
management; and security of networks, in support of joint operations. The INMSwill be developed in phases: System Architecture, Key Performance Parameters (KPP)
Threshold, and Threshold and Objective. INMS funding transitioned to a separate Program Element (64783) and Project (D363) in FY 02.

TheISY SCON and TIM systems support the L egacy transition path of the Transformation Campaign Plan (TCP). The INM S system supports the Legacy to Objective
transition path of the Transformation Campaign Plan (TCP).
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ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)

February 2002

BUDGET ACTIVITY
7 - Operational system development

(TRI-TAC)

PE NUMBER AND TITLE
0208010A - Joint Tactical CommunicationsProgram 107

PROJECT

EY 2001 Accomplishments:

1915
2763
2770
2749
1400
1385

750
1900
1500
2493
3348

950
1000
2475
4025
3591

409

Total 35423

ISYSCON Initiate P2 Inc 2 Systems Requirements Analysis
ISYSCON Initiate P2 Inc 2 System Design

ISY SCON Initiate P2 Inc 2 Software Coding

ISY SCON Initiate P2 Inc 2 Software Unit & System Test
TIMS Conplete System Engineering (Release 2.1)

TIMS Complete Software Development (Release 2.1)
TIMS Conduct Test and Evaluation (Release 2.1)

TIMS Complete Requirements and Analysis (Release 2.2)
TIMS Conduct Operational Assessirent(Release 2.1B)
TIMS Complete Systems Engineering(Release 2.2)

TIMS Complete Software Development(Rel ease 2.2)
TIMS Conduct Test & Evaluation (Release 2.2)

TIMS Conduct Field Support(Release 2.1 & 2.2)

JNMS Initiate Concept Requirement and Analysis

JNMS Initiate System Design

JNMS Initiate Software Integration

JNMS Initiate Training for User Evaluation
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ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit)

February 2002

BUDGET ACTIVITY
7 - Operational system development

(TRI-TAC)

PE NUMBER AND TITLE
0208010A - Joint Tactical CommunicationsProgram 107

PROJECT

EY 2002 Planned Program

4602
4606
2400
2300
1550
1100
1750
2200

620

300

Total 21428

ISY SCON Continue P2 Inc 2 Software Coding

ISY SCON Continue P2 Inc 2 Software Unit & System Test
ISY SCON Continue P2 Inc 2 Systems Requirement Analysis
ISYSCON Continue P2 Inc 2 System Design

TIMS Conduct LUT2A (Release 2.2F)

TIMS Initiate Requirements and Analysis (Release 2.5)

TIMS Initiate Systems Engineering (Release 2.5)

TIMS Initiate Software Development (Release 2.5)

TIMS Conduct Test & Evaluation (Release 2.5)

WIN-Tactical Network Management and Associated Activities

EY 2003 Planned Program

2400
2800
1400
1833

800

Total 9233

ISYSCON Complete P2 Inc 2 Software Coding

ISY SCON Complete P2 Inc 2 Software Unit & System Test
ISY SCON Conduct P2 Inc 2 Regresstion Test

ISY SCON Initiate P2 Inc 3 Software Coding

ISY SCON Initiate P2 Inc 3 Software Unit & System Test
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ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit) February 2002

BUDGET ACTIVITY PENUMBERAND TITLE o PROJECT

7 - Operational system development 0208010A - Joint Tactical CommunicationsProgram 107
(TRI-TAC)

B. Other Program Funding Summary EY 2001 | FY 2002 [ FY 2003 | FY 2004 [ FY 2005 | FY 2006 [ FY 2007 | To Compl | Total Cost

BX0007 1SYSCON EQ 28816 32198 31366 18787 15691 5026 3047 Continuing | Continuing

028010, Project 01D, Tactical Internet Management q d 4888 4624 1488 d q 0 11002

System (TIMS)

C. Acquisition Strategy: ISY SCON (V)1& 2 Competitive Engineering and Manufacturing Development (EMD) contract was awarded to General Dynamics in September 92.
ISY SCON Low Rate Initial Production (LRIP) decision- May 95. First Initial Operational Test and Evaluation (IOT&E) - Mar 1998. Second |10T& E conducted/completed -
Oct 98. LRIP systems supported IOT& E. Successful Milestone I11 - Feb 99 for ISYSCON (V)1 and (V)2. ISYSCON Phase 2 Increment 1 and later versions of software
supports the fielding of production systems starting with echelon corps and below units. The next Block Software Release provides Network Management for Echelons Above
Corps (EAC), and interoperability with ABCS, INMS, and WIN-Tactical. 1SYSCON production systems include acquisition of Government Furnished Equipment (Common
Hardware and Software(CHS)/Standardized Integrated Command Post System(SICPS)) hardware for the integration into system assemblages and fielding.

The Tactical Internet Management System (TIMS) was developed from Army Warfighter Experiments that showed tactical network management and planning to be extremely
time consuming. A DD-2028 change to the ISY SCON Requirement Operational Capability (ROC) identified the need for Tactical Internet and Tactical Operation Command
(Tl and TOC) Local AreaNetwork management. In Mar 99, PDM, Communications Management Systems (CM S)signed a delivery order under the PM, Force XXI Battle
Command Brigade and Below (FBCB2) contract with TRW, and another with Raytheon under the PM, Tactical Radio Communications System (TRCS) contract, in response ta
the DD-2028 requirements. Raytheon isunder contract to develop an Enhanced Position/L ocation Reporting System Network Manager (ENM) capability while TRW will
develop the remaining TIMS functionality (TOC LAN MGT, Router Configurations, Tactical Internet Configurer /Tactical Internet Designer, etc.) and integrate the ENM
software onto asingle platform. The TIMSisclosely coupled to FBCB2 program events. An Operation Reguirements Document (ORD) is in development to supercede the
ISY SCON ROC/2028 Change and will be approved in 2QFY02. Release | of TIMS software was formally tested at the contractor's facility prior to the FBCB2 Customer Test
(Apr 00). Release 2.1 was used for the FBCB2 Limited User Test 2 (DCX-1) development test in Jan 00 and Release 2.1B was issued to 4th ID in Feb 01 to support the
Division Capstone Exercise at NTC and the FBCB2 Limited User Test 2. Milestone C Limited Deployment was approved Jun 21, 2001. Release 2.2F was assessed at TIMS
LUT2A in Dec 01. Software Release 2.5 IOT&E is scheduled for 1QFY03. Full Rate Production and Material Release for TIMS 2.5 is scheduled for 4QFY03. TIMS Release
5.0 will beissued in yearly PDSS & Software Enhancement Releases starting in 4QFY 03.

Joint Network Management System (JNMS): TRADOC approved revision 2 to the ORD dated May 00. Milestone A/B approved Aug 2000. A competitive contract was
awarded May 14, 2001 on a best value basis for the development and integration of the INM S software.
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ARMY RDT&E BUDGET ITEM JUSTIFICATION (R-2A Exhibit) February 2002
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
7 - Operational system development 0208010A - Joint Tactical CommunicationsProgram 107
(TRI-TAC)
D. Schedule Profile FY 2001 [ FY 2002 | FY 2003 | FY 2004 | FY 2005 | FY 2006 | FY 2007
ISY SCON Phase 2 - Increment 2 FQT 3Q
ISY SCON Phase 2-Increment 3 FQT 1Q
ISY SCON Phase 2 Increment 3 Operational Test 3Q
ISY SCON Phase 3-Increment 1 FQT 3Q
TIMS Milestone C Limited Deployment 3Q
TIMS Release 2.1 1Q
TIMS Release 2.2 3Q
TIMS Milestone C - Limited Deployment 3Q
TIMS LUT2A Release 2.2F 10
JNMS Contract Award 3Q
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ARMY RDT&E COST ANALYSIS(R-3) February 2002
BUDGET ACTIVITY PE NUMBER AND TITLE PROJECT
7 - Operational system development 0208010A - Joint Tactical Communications Program 107
(TRI-TAC)
I. Product Development Contract Performing Activity & Total | FY 2001 FY 2001| FY 2002 FY 2002| FY 2003] FY 2003 CostTc Total Target
Method & Location PYs Cost Cost Award Cost Award Cost Award| Complete Cost| Vdueof
Type Date Date Date Contract
a. I1SYS SW Development CPAF/CPFF | GDCA4S, Taunton, MA 99825 6614 1Q 12229 1Q 7471 1-2Q| Continue| 126139 0
b. ISYSAward Fee CPAF GDCA4S, Taunton, MA 5427 901 0 0 0 6328 0
Contingencies
c. ISYSGFE FFF GDCA4S, Taunton, MA 2239 0 90 1Q 0 0| Continue 0
d. TI MGR (1) Software IDIQ Raytheon, Fullerton, CA 650 0 0 0 0 650 0
Development
e. TI MGR (2) Software CPFF/TM TRW, Carson, CA 11309 11834 1Q 5061 1Q 0 0| 28204 0
Development
f. TI MGR GFE FFF GSA and GDCA4S, 933 550 1Q 0 0 0 1483 0
Taunton, MA
g. JINMS Development CPFF/ITM/ SAIC, McLean, VA 0 10408 3Q 0 0 0| 10408 0
FFP
120383 30307 17380 7471 Continue | Continue 0
Subtotal:
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ARMY RDT&E COST ANALYSIS(R-3) February 2002
BUDGETACTIVITY PE NUMBER AND TITLE PROJECT
7 - Operational system development 0208010A - Joint Tactical Communications Program 107
(TRI-TAC)
I1. Support Cost Contract Performing Activity & Total | FY 2001 FY 2001| FY 2002 FY 2002| FY 2003] FY 2003 CostTc Total Target
Method & Location PYs Cost Cost Award Cost Award Cost Award| Complete Cost| Vdueof
Type Date Date Date Contract
0 0 0 0 0 0 0
Subtotal:
I11. Test and Evaluation Contract Performing Activity & Tota FY 2001f FY 2001| FY 2002| FY 2002| FY 2003 FY 2003 CostTc Total Target
Method & Location PYs Cost Cost Award Cost Award Cost Award| Complete Cost| Vadueof
Type Date Date Date Contract
a. ISYS Test Support MIPR TEXCOM/APG/EPG 2375 200 1Q 175 1Q 200 1Q| Continue| Continue 0
b. ISYSAccreditation MIPR Software Engineering 0 110 1Q 240 1Q 100 1Q| Continue| Continue 0
Center
c. TIMGR (V)4 Test MIPR TEXCOM/APG/EPG 0 1000 1Q 935 1Q 0 Continue 1935 0
Support
d. INMS Accreditation MIPR Software Engineering 0 100 1Q 0 0 0 100 0
Center
2375 1410 1350 300 Continue | Continue 0
Subtotal:
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ARMY RDT&E COST ANALY SIS(R-3) February 2002
BUDGETACTIVITY PE NUMBER AND TITLE PROJECT
7 - Operational system development 0208010A - Joint Tactical Communications Program 107
(TRI-TAC)
IV. Management Services Contract Performing Activity & Total | FY 2001 FY 2001| FY 2002 FY 2002| FY 2003] FY 2003 CostTc Total Target
Method & Location PYs Cost Cost Award Cost Award Cost Award| Complete Cost | Vadueof
Type Date Date Date Contract
a. ISYS Contractor Engr Seeremarks | MISC 17166 352 1Q 355 1Q 263 1Q| Continue| Continue 0
b. ISYS Government Engr MIPR MISC 11750 704 1Q 709 1Q 819 1Q| Continue| Continue 0
c. ISYSPM Support-Core | MIPR PM WIN-T 1156 150 1Q 180 1Q 180 1Q| Continue| Continue 0
d. ISYSTravel MIPR MISC 989 150 230 200 Continue | Continue 0
e. TI MGR Contractor Engr | See Remarks| MISC 299 438 1Q 250 2Q 0 Continue 987 0
f. TI MGR Govermentt MIPR MISC 556 424 1Q 773 2Q 0 Continue 1753 0
Engr
g. TI MGR PM Support - MIPR PM, WIN-T 0 52 1Q 61 2Q 0 Continue 113 0
Core
h. TIMGR Travel MIPR MISC 65 80 1-4Q 140 1-4Q 0 Continue 285 0
i . INMS Contractor Engr See Remarks| MISC 0 512 1Q 0 0 0 512 0
j . INMS Government Engr | MIPR MISC 0 486 1Q 0 0 0 486 0
k. INMSPM Support - MIPR PM, WIN-T 0 158 1Q 0 0 0 158 0
CORE
I. INMS Travel MIPR MISC 0 200 1-4Q 0 0 0 200 0
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ARMY RDT&E COST ANALYSIS(R-3) February 2002
BUDGETACTIVITY PE NUMBER AND TITLE PROJECT
7 - Operational system development 0208010A - Joint Tactical Communications Program 107
(TRI-TAC)
IV. Management Services Contract Performing Activity & Total | FY 2001 FY 2001| FY 2002 FY 2002| FY 2003] FY 2003 CostTc Total Target
(continued) Method & Location PYs Cost Cost Award Cost Award Cost Award| Complete Cost| Vaueof
Type Date Date Date Contract
31981 3706 2698 1462 Continue | Continue 0
Subtotal :
Project Total Cost: | | 154739 | 35423 | 21428 | | 9233 | Continue| Continue | 0
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